



AECOM HUNT

**NEW INFO AS OF 1/8/2021  
FOR PA WEBSITE oneJFK UPDATE**

NEW INFO AS OF 1/8/2021 FOR PA WEBSITE oneJFK UPDATE				
		Targeted Prequalifications Due	Tentative Design Release Documents Available	Bid Period
<b>Design Release One</b>				
BP 31B1	Test piles	01/29/21	02/01/21	Two Weeks
BP 02A	T7 Demolition	06/30/21	08/06/21	Five Weeks
BP 02E	Reconfigure Existing Gates 29/30	06/30/21	07/15/21	Four Weeks
BP 03A	Concrete Foundations	06/30/21	08/06/21	Five Weeks
BP 03B	Concrete Flatwork & Structural	06/30/21	08/06/21	Five Weeks
BP 05A	Structural Steel	06/30/21	08/06/21	Six Weeks
BP 20A	Air Handling Unit Pre-Purchase	06/30/21	08/27/21	Three Weeks
BP 20B	Electrical Substation Pre-Purchase	06/30/21	08/27/21	Three Weeks
BP 20C	Generator Equipment Pre-Purchase	06/30/21	08/27/21	Three Weeks
BP 26A	Early Electrical Package (incl GTC Electrical)	06/30/21	07/08/21	Four Weeks
BP 26G	Site Electrical Utility	06/30/21	08/06/21	Five Weeks
BP 31B	Building piles	06/30/21	08/06/21	Four Weeks
BP 31C	Apron Sitework / Mech Utilities / Pavement	06/30/21	08/04/21	Five Weeks
BP 31D	T5 Gates 29/30 and Early Enabling Work	06/30/21	07/15/21	Four Weeks
BP 31E	Early East Side Apron Work	06/30/21	07/08/21	Five Weeks
BP 32F	Roadway Construction	06/30/21	08/06/21	Five Weeks
BP 32A	GTC Enabling Work	06/30/21	07/08/21	Five Weeks
BP 33A	Site Utility Relocations / Early Works	06/30/21	07/08/21	Four Weeks
BP 33C	Hydrant Fueling System	06/30/21	08/13/21	Six Weeks
BP 33D	Site (Landside) Mechanical Utilities	06/30/21	08/06/21	Five Weeks
BP 34A	Baggage Handling System	06/30/21	07/08/21	Six Weeks
BP 34B	Passenger Boarding Bridges	06/30/21	08/02/21	Four Weeks
	<b>General Conditions</b>			
	Port-o-lets		09/01/21	Two Weeks
	Temporary Fencing		09/01/21	Two Weeks
	Site Surveying		09/01/21	Two Weeks
	Trash Hauling		09/01/21	Two Weeks
	Bussing		09/01/21	Two Weeks
	Trailer Rentals		09/01/21	Two Weeks
	Reproductions		09/01/21	Two Weeks
	Janitorial		09/01/21	Two Weeks
	Drinking Water & Coffee		09/01/21	Two Weeks
	Temporary Signage		09/01/21	Two Weeks
	Testing & inspections		09/01/21	Two Weeks