

# PROCUREMENT SCHEDULE

## JFK AIRPORT TERMINAL 6

Bid #	Bid Package Description	Bid Issue Date
02A	Terminal 7 Demolition	2/2/2024
04B	Masonry - Interior Fitout	Active
05C	Ornamental Metals & Railings	Active
05D	Metal Fabrications - Interior Fitout	Active
06A	Architectural Woodwork / Panels	Active
06B	Architectural Woodwork / Casework	Active
08B	Overhead Doors	3/15/2024
08C	Interior Glass and Glazing	Active
09B	Drywall and Ceilings	Active
09C	Tile	3/15/2024
09D	Terrazzo	3/15/2024
09F	VCT, Base, Carpet, Wood Flooring	3/15/2024
09G	Painting and Wallcovering	5/24/2024
09H	Structural Steel Painting	Active
10A	Toilet Partitions and Accessories	3/15/2024
10B	Terminal Signage	5/24/2024
11A	Loading Dock Equipment	5/16/2024
11B	Food Service Equipment	7/24/2024
12A	Hold Room Furniture	5/24/2024
23C	HVAC – BATC	Active
23E	HVAC - Water – Fitout	Active
26E	Lighting	Active
27A	Communications Infrastructure, Electronic Digital Systems, IPTV	Active
27F	Paging/Public Address, Hearing Loop	Active
28A	Fire Alarm	Active
32B	Terminal Hardscapes	8/7/2024
32C	Terminal Landscaping	8/7/2024

# UPCOMING EVENTS

## JFK AIRPORT TERMINAL 6

2024 Events (First Quarter)	Date	Location
MWBE Gateway to Growth - Procurement Readiness	2/14/2024	Virtual
PLA Information Session	2/21/2024	Virtual
MWBE General Information Session	2/21/2024	Virtual
MWBE General Information Session	3/6/2024	In-Person
MWBE Gateway to Growth - Access to Capital Panel Discussi	3/13/2024	In-Person

**Register for events and join our mailing list to learn about upcoming bid opportunities.**

